



EUROPEAN CENTRAL BANK

EUROSYSTEM

TARGET Services Onboarding status update - DASHBOARD

Market Infrastructure
Development Division

7 July 2022

TIPS-CG Meeting



Overview

- 1 TIPS Onboarding of Sveriges Riksbank
- 2 TIPS Onboarding of Danmarks Nationalbank
- 3 TIPS Onboarding of Norges Bank

TIPS Onboarding of Sveriges Riksbank

Overall Status: **Green**

- RIX-Inst is live in TIPS as of 23 May 2022.
- Riksbank testing status.
 - the daily consumption files testing is complete and successful.
 - Riksbank internal testing of camt.076/077 is ongoing.
 - Non-functional test plans are **drafted**, and the **testing is planned for July – Oct 2022**.

TIPS Onboarding of Danmarks Nationalbank

Overall Status: **Green**

- The feasibility assessment phase is closed successfully.
- Change requests
 - TIPS CR-0049 review of detailed assessment
 - TIPS CR-0053 review of change request drafting
- Deployment plan (follows the regular release planning of TIPS CRs)
 - TIPS CR-0049 is part of preliminary scope proposed for **November 2023**
 - TIPS CR-0053 is required to be deployed prior to the migration of DKK to TIPS
- DKCB plans to migrate to TIPS in April 2025

TIPS Onboarding of Norges Bank

Overall Status: **Green**

- **Preparation for Feasibility Assessment (FA):** Work is ongoing by Norges Bank with the support of the ECB/4CB teams.
- **Functional topics workshop on 16 May 2022 with the involvement of Banca d'Italia teams:** Two-level settlement structure; Liquidity management and access to updated balances in real-time; RTGS contingency solution.
- **1-day visit to Banca d'Italia premises on 14 June 2022**

Thank you very much
for the attention!